

## Message Text

CONFIDENTIAL

PAGE 01 SUVA 00650 220839Z  
ACTION FBOE-00

INFO OCT-01 EA-10 ISO-00 SY-05 OC-06 CCO-00 /022 W  
-----015080 220850Z /13

R 202000Z APR 78  
FM AMEMBASSY SUVA  
TO AMEMBASSY CANBERRA  
INFO SECSTATE WASHDC 7292  
AMEMBASSY MANILA

C O N F I D E N T I A L SUVA 0650  
CANBERRA FOR FLANAGAN; STATE FOR H. WILLIAMS; MANILA FOR PETERS

E.O. 11652: GDS  
TAGS: ABLD, ASEC, FJ  
SUBJECT: COMSEC REQUIREMENTS - SUVA VAULT CONSTRUCTION

REF: SYDNEY 0881

1. STEEL NOW SCHEDULED TO ARRIVE SUVA ON APRIL 30. CONTRACTOR ADVISES THAT BLOCK WALLS WITH EXCEPTION OF OPENING TO GET STEEL INTO THE VAULT AREA WILL BE COMPLETED PRIOR MAY 11. HE ADVISES THAT MSGS AND SEEBEE WILL BE ABLE TO COMMENCE WORK ON MAY 11, 1978. ESTIMATED TIME TO COMPLETION WILL BE THREE WEEKS. ADDITIONAL REQUIREMENTS COULD LENGTHEN TIME ESTIMATE. LOCAL WORKERS WORK FIVE DAY 40 HOUR WEEK. OVERTIME COULD BE ADDED IF REQUIRED.  
PLEASE ADVISE.

2. REQUEST YOU ALSO ARRANGE FOR SCHEDULING OF COMSEC PERSONNEL NECESSARY TO COMPLETE VAULT AREA ONCE STEEL AND VAULT DOOR ARE IN PLACE.

3. LOGISTIC ARRANGEMENTS FOR SEEBEE AND MSGS SHOULD PROVIDE NO PROBLEM. POST WILL MAKE NECESSARY ARRANGEMENTS FOR HOUSING ONCE ADVISED. REQUIREMENT AS TO BARLOCK CABINET SHOULD PROVE NO PROBLEM.

CONDON

CONFIDENTIAL

CONFIDENTIAL

PAGE 02 SUVA 00650 220839Z

CONFIDENTIAL

NNN

## Message Attributes

**Automatic Decaptoning:** X  
**Capture Date:** 01 jan 1994  
**Channel Indicators:** n/a  
**Current Classification:** UNCLASSIFIED  
**Concepts:** n/a  
**Control Number:** n/a  
**Copy:** SINGLE  
**Draft Date:** 20 apr 1978  
**Decaption Date:** 01 jan 1960  
**Decaption Note:**  
**Disposition Action:** RELEASED  
**Disposition Approved on Date:**  
**Disposition Case Number:** n/a  
**Disposition Comment:** 25 YEAR REVIEW  
**Disposition Date:** 20 Mar 2014  
**Disposition Event:**  
**Disposition History:** n/a  
**Disposition Reason:**  
**Disposition Remarks:**  
**Document Number:** 1978SUVA00650  
**Document Source:** CORE  
**Document Unique ID:** 00  
**Drafter:** n/a  
**Enclosure:** n/a  
**Executive Order:** GS  
**Errors:** N/A  
**Expiration:**  
**Film Number:** D780172-0454  
**Format:** TEL  
**From:** SUVA  
**Handling Restrictions:** n/a  
**Image Path:**  
**ISecure:** 1  
**Legacy Key:** link1978/newtext/t19780434/aaaabcin.tel  
**Line Count:** 55  
**Litigation Code IDs:**  
**Litigation Codes:**  
**Litigation History:**  
**Locator:** TEXT ON-LINE, ON MICROFILM  
**Message ID:** 9e5479aa-c288-dd11-92da-001cc4696bcc  
**Office:** ACTION FBOE  
**Original Classification:** CONFIDENTIAL  
**Original Handling Restrictions:** n/a  
**Original Previous Classification:** n/a  
**Original Previous Handling Restrictions:** n/a  
**Page Count:** 2  
**Previous Channel Indicators:** n/a  
**Previous Classification:** CONFIDENTIAL  
**Previous Handling Restrictions:** n/a  
**Reference:** 78 SYDNEY 881  
**Retention:** 0  
**Review Action:** RELEASED, APPROVED  
**Review Content Flags:**  
**Review Date:** 28 apr 2005  
**Review Event:**  
**Review Exemptions:** n/a  
**Review Media Identifier:**  
**Review Release Date:** n/a  
**Review Release Event:** n/a  
**Review Transfer Date:**  
**Review Withdrawn Fields:** n/a  
**SAS ID:** 2899888  
**Secure:** OPEN  
**Status:** NATIVE  
**Subject:** COMSEC REQUIREMENTS - SUVA VAULT CONSTRUCTION  
**TAGS:** ABLD, ASEC, FJ  
**To:** FBO CANBERRA  
**Type:** TE  
**vdkvgwkey:** odbc://SAS/SAS.dbo.SAS\_Docs/9e5479aa-c288-dd11-92da-001cc4696bcc  
**Review Markings:**  
Sheryl P. Walter  
Declassified/Released  
US Department of State  
EO Systematic Review  
20 Mar 2014  
**Markings:** Sheryl P. Walter Declassified/Released US Department of State EO Systematic Review 20 Mar 2014